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ESTIMATE RUN 05/07/2008

ESTIMATE SUMMARY 09:01:04

CONTID: C13579-ALT     ESTIMATE NO: 0019 PROG 2005

PCN: 13579-ALTBID1 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-270 EXT., PHASE VI PERCENT TIME:

PROJECT NO: C2706-033 - Alt. 1 Conc. Def. 

I-270 EXT., PHASE VI  Alternate 1 - Concrete Default

NAME OF ROAD: 270N

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 05/07/2008 DATE TIME STARTED 11/06/2006

ONE PLAIN VIEW RD DATE LET 08/10/2006 DATE WORK BEGAN 11/06/2006

 DATE AWARDED 09/25/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/11/2006 DATE ACCEPTED

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 11/06/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 15,698,031.63 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 14,731,461.60 NON-PARTICIPATING 639,752.55

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-65,655.06

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.21

TIME ALLOW:

ORIG TIME ALLOW:

710 CALENDAR DAYS

CALENDAR DAYS693

83.22%

2,634,492.09

639,752.55

574,097.49

574,097.49

$

$

$

$

103,500.00

12,960,039.54

13,063,539.54

300,008.30

13,363,547.84

-220,971.92

220,971.92

13,363,547.84

0.00

AMOUNT DUE 13,363,547.84 574,097.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 574,097.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

534.0
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PCN: 13579-ALTBID1 ESTIMATE RUN 05/07/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019 09:01:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 2.590 2.590

ACRE 0.000 0.00

10,000.00000 2.590 25,900.00

201-00001  
 

0010 *REMOVAL OF TREE 29.000 29.000

EACH 0.000 0.00

760.00000 29.000 22,040.00

202-00010  
 

0015 *REMOVAL OF SIDEWALK 160.000 160.000

SY  0.000 0.00

8.00000 160.000 1,280.00

202-00200  
 

0020 *REMOVAL OF CONCRETE PAVEMENT 26.000 0.000

SY  0.000 0.00

25.00000 0.000 0.00

202-00210  
 

0025 *REMOVAL OF ASPHALT MAT 13,689.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

202-00220  
 

0030 *REMOVAL OF PAVEMENT MARKING 14,614.000 7,498.000

SF  0.000 0.00

3.00000 7,498.000 22,494.00

202-00250  
 

0035 REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

202-00805  
 

0040 *REMOVAL OF GROUND SIGN 26.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-00810  
 

0045 *REMOVAL OF SIGN PANEL 27.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

202-00821  
 

0050 REMOVAL OF IMPACT ATTENUATOR 6.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

202-00895  
 

0055 *REMOVAL OF GUARDRAIL TYPE 3 639.000 512.000

LF  125.000 375.00

3.00000 637.000 1,911.00

202-01130  
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PCN: 13579-ALTBID1 ESTIMATE RUN 05/07/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019 09:01:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF GUARDRAIL TYPE 4 7,818.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

202-01140  
 

0065 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

250.00000 4.000 1,000.00

202-01300  
 

0070 *SANDBLASTING 74,282.000 0.000

SF  0.000 0.00

0.50000 0.000 0.00

202-05150  
 

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 20,844.000 16,746.000

CY  0.000 0.00

16.00000 16,746.000 267,936.00

203-00060  
 

0080 *PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

61.00000 0.000 0.00

203-01100  
 

0085 *BLADING 22.000 12.000

HOUR 10.000 710.00

71.00000 22.000 1,562.00

203-01500  
 

0090 *BACKHOE 180.000 81.000

HOUR 33.000 2,508.00

76.00000 114.000 8,664.00

203-01510  
 

0095 *DOZING 180.000 96.000

HOUR 67.000 6,164.00

92.00000 163.000 14,996.00

203-01550  
 

0100 *COMBINATION LOADER 198.500 198.500

HOUR 0.000 0.00

72.00000 198.500 14,292.00

203-01594  
 

0105 *POTHOLING 50.000 50.000

HOUR 0.000 0.00

92.00000 50.000 4,600.00

203-01597  
 

0110 LABORER 180.000 121.500

HOUR 0.000 0.00

126.00000 121.500 15,309.00

203-02330  
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PCN: 13579-ALTBID1 ESTIMATE RUN 05/07/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019 09:01:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TOPSOIL 2,208.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

207-00205  
 

0120 *EROSION BALES (WEED FREE) 678.000 497.000

EACH 10.000 150.00

15.00000 507.000 7,605.00

208-00011  
 

0125 *SILT FENCE 5,910.000 5,910.000

LF  0.000 0.00

2.00000 5,910.000 11,820.00

208-00020  
 

0130 *SEDIMENT BASIN 6.000 3.000

EACH 0.000 0.00

2,500.00000 3.000 7,500.00

208-00030  
 

0135 *CONCRETE WASHOUT STRUCTURE 6.000 6.000

EACH 0.000 0.00

2,000.00000 6.000 12,000.00

208-00045  
 

0140 *RIGID INLET PROTECTION DEVICE 18.000 16.000

EACH 0.000 0.00

1,000.00000 16.000 16,000.00

208-00055  
 

0145 *STABILIZED CONSTRUCTION ENTRANCE 18.000 18.000

EACH 0.000 0.00

1,000.00000 18.000 18,000.00

208-00070  
 

0150 EROSION CONTROL SUPERVISOR 1.000 0.650

L S 0.000 0.00

5,000.00000 0.650 3,250.00

208-00200  
 

0155 *RESET SIGN PANEL 5.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

210-00815  
 

0160 *RESET GUARDRAIL TYPE 3 150.000 50.000

LF  100.000 500.00

5.00000 150.000 750.00

210-01130  
 

0165 *RESET END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

350.00000 1.000 350.00

210-01200  
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PCN: 13579-ALTBID1 ESTIMATE RUN 05/07/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019 09:01:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ADJUST STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,036.00000 0.000 0.00

210-04000  
 

0175 *SEEDING (NATIVE) 37.000 0.000

ACRE 0.000 0.00

332.00000 0.000 0.00

212-00006  
 

0180 *SOIL CONDITIONING 19.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00032  
 

0185 *MULCHING (WEED FREE HAY) 55.000 0.000

ACRE 0.000 0.00

337.00000 0.000 0.00

213-00002  
 

0190 *MULCH TACKIFIER 10,180.000 0.000

LB  0.000 0.00

1.60000 0.000 0.00

213-00061  
 

0195 *SOIL BINDER 18.000 2.000

ACRE 0.000 0.00

375.00000 2.000 750.00

213-00100  
 

0200 *DECIDUOUS TREE (3 INCH CALIPER) 29.000 0.000

EACH 0.000 0.00

815.00000 0.000 0.00

214-00230  
 

0205 *SOIL RETENTION BLANKET (STRAW/COCONUT) 30,480.000 0.000

SY  5,646.000 7,622.10

1.35000 5,646.000 7,622.10

216-00041  
 

0210 *AGGREGATE BASE COURSE (CLASS 6) 1,219.000 0.000

TON 1,116.550 13,398.60

12.00000 1,116.550 13,398.60

304-06000  
 

0215 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 42.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720  
 

0220 *CONCRETE PAVEMENT (11 INCH) 3,145.000 0.000

SY  2,844.300 224,699.70

79.00000 2,844.300 224,699.70

412-01100  
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PCN: 13579-ALTBID1 ESTIMATE RUN 05/07/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019 09:01:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 531.000 0.000

SY  309.500 773.75

2.50000 309.500 773.75

420-00101  
 

0230 *DRILLED CAISSON (42 INCH) 19.000 19.000

LF  0.000 0.00

325.00000 19.000 6,175.00

503-00042  
 

0235 *DRILLED CAISSON (48 INCH) 43.000 43.000

LF  0.000 0.00

250.00000 43.000 10,750.00

503-00048  
 

0240 *RIPRAP (9 INCH) 372.000 55.500

CY  316.500 18,040.50

57.00000 372.000 21,204.00

506-00209  
 

0245 *RIPRAP (24 INCH) 678.400 678.400

CY  0.000 0.00

72.00000 678.400 48,844.80

506-00224  
 

0250 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 39.000 0.000

CY  0.000 0.00

350.00000 0.000 0.00

507-00100  
 

0255 *STRUCTURAL CONCRETE COATING 1,195.000 0.000

SY  0.000 0.00

6.30000 0.000 0.00

601-40300  
 

0260 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 369.000 88.000

LF  0.000 0.00

37.00000 88.000 3,256.00

603-01155  
 

0265 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 292.000 166.000

LF  0.000 0.00

70.00000 166.000 11,620.00

603-01185  
 

0270 *15 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

450.00000 2.000 900.00

603-05015  
 

0275 *18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

603-05018  
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PCN: 13579-ALTBID1 ESTIMATE RUN 05/07/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019 09:01:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *48 INCH CORRUGATED STEEL PIPE 425.000 425.000

LF  0.000 0.00

65.00000 425.000 27,625.00

603-10480  
 

0285 *12 INCH FLEXIBLE PIPE 100.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

603-61120  
 

0290 INLET TYPE C (5 FOOT) 5.000 5.000

EACH 0.000 0.00

4.00000 5.000 20.00

604-00305  
 

0295 INLET TYPE C (10 FOOT) 2.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

604-00310  
 

0300 INLET TYPE D (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,240.00000 0.000 0.00

604-00510  
 

0305 VANE GRATE INLET (DOUBLE) (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,755.00000 0.000 0.00

604-26005  
 

0310 *6 INCH PERFORATED PIPE UNDERDRAIN 300.000 20.000

LF  50.000 600.00

12.00000 70.000 840.00

605-00060  
 

0315 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 651.000 264.000

LF  69.000 1,110.90

16.10000 333.000 5,361.30

606-00301  
 

0320 *GUARDRAIL TYPE 7 (STYLE CA) 404.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-00710  
 

0325 *GUARDRAIL TYPE 7 (STYLE CC) 877.000 0.000

LF  0.000 0.00

51.00000 0.000 0.00

606-00720  
 

0330 *END ANCHORAGE TYPE 3D 2.000 1.000

EACH 1.000 588.00

588.00000 2.000 1,176.00

606-01340  
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PCN: 13579-ALTBID1 ESTIMATE RUN 05/07/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

952.00000 0.000 0.00

606-01370  
 

0340 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

606-01380  
 

0345 *END ANCHORAGE (FLARED) 3.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

606-02005  
 

0346 MEDIAN TERMINAL ADDITION OF MEDIAN TERMINAL CMO #21 0.000 0.000

EACH 0.000 0.00

4,807.25000 0.000 0.00

606-01460  
 

0350 *FENCE (PLASTIC) 3,884.000 1,342.000

LF  0.000 0.00

2.50000 1,342.000 3,355.00

607-11525  
 

0355 *FENCE (TEMPORARY) 1,880.000 1,053.000

LF  0.000 0.00

4.50000 1,053.000 4,738.50

607-11580  
 

0360 *CONCRETE BIKEWAY (6 INCH) 110.000 0.000

SY  0.000 0.00

35.00000 0.000 0.00

608-00026  
 

0365 *2 INCH ELECTRICAL CONDUIT (JACKED) 400.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

613-00201  
 

0370 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 430.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

613-01100  
 

0375 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,585.000 53.000

LF  0.000 0.00

5.50000 53.000 291.50

613-01200  
 

0375 MATERIAL ALLOWANCE STOCK PILE MATERIALS 1,000.000

LF  0.000 0.00

0.86000 1,000.000 860.00
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0380 *WIRING 1.000 0.000

L S 0.000 0.00

22,000.00000 0.000 0.00

613-10000  
 

0380 MATERIAL ALLOWANCE STOCK PILE MATERIALS (WIRING) 1.000

L S 0.000 0.00

3,930.97000 1.000 3,930.97

0385 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 13.000

EACH 0.000 0.00

2,550.00000 13.000 33,150.00

613-70250  
 

0390 *SIGN PANEL (CLASS I) 65.000 0.000

SF  0.000 0.00

16.60000 0.000 0.00

614-00011  
 

0395 *SIGN PANEL (CLASS II) 88.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00012  
 

0400 *SIGN PANEL (CLASS III) 2,165.000 0.000

SF  0.000 0.00

23.50000 0.000 0.00

614-00013  
 

0405 *STEEL SIGN POST (S 4X7.7) 45.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

614-00477  
 

0410 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 92.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

0415 *MODIFICATION OF SIGN LEGEND 6.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

614-07105  
 

0420 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

27,000.00000 1.000 27,000.00

614-31800  
 

0425 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 2.000

EACH 0.000 0.00

40,000.00000 2.000 80,000.00

614-32400  
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0430 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

614-85115  
 

0430 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR IMP ATTEN 
(QG)

1.000

EACH 0.000 0.00

28,174.00000 1.000 28,174.00

0435 *EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

615-00030  
 

0440 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

615-00050  
 

0445 *DETOUR PAVEMENT 780.000 197.000

SY  0.000 0.00

54.00000 197.000 10,638.00

621-00450  
 

0450 *CONSTRUCTION SURVEYING 1.000 0.640

L S 0.060 9,000.00

150,000.00000 0.700 105,000.00

625-00000  
 

0451 CONSTRUCTION SURVEYING (HOURLY) EXTRA CONSTRUCTION 
SURVEYING (HOUR)

66.800 66.800

HOUR 0.000 0.00

100.00000 66.800 6,680.00

625-00001  
 

0455 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

990,000.00000 1.000 990,000.00

626-00000  
 

0460 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

10,000.00000 0.500 5,000.00

626-01000  
 

0465 *EPOXY PAVEMENT MARKING 421.000 330.000

GAL 0.000 0.00

125.00000 330.000 41,250.00

627-00005  
 

0470 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 583.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-02001  
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0475 *FLAGGING 4,000.000 1,196.000

HOUR 168.500 3,370.00

20.00000 1,364.500 27,290.00

630-00000  
 

0480 *TRAFFIC CONTROL VEHICLE 4.000 3.600

EACH 0.000 0.00

5,200.00000 3.600 18,720.00

630-00004  
 

0485 *TRAFFIC CONTROL INSPECTION 250.000 230.000

DAY 11.000 660.00

60.00000 241.000 14,460.00

630-00007  
 

0490 *TRAFFIC CONTROL MANAGEMENT 460.000 273.000

DAY 17.000 8,500.00

500.00000 290.000 145,000.00

630-00012  
 

0495 *UNIFORMED TRAFFIC CONTROL COORDINATION 400.000 296.500

HOUR 17.500 1,050.00

60.00000 314.000 18,840.00

630-00015  
 

0500 *FLASHING BEACON (PORTABLE) 12.000 9.000

EACH 0.000 0.00

622.00000 9.000 5,598.00

630-80001  
 

0505 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 9.900

EACH 0.000 0.00

208.00000 9.900 2,059.20

630-80335  
 

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 185.000 106.200

EACH 0.000 0.00

93.00000 106.200 9,876.60

630-80341  
 

0515 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 116.000 104.400

EACH 0.000 0.00

114.00000 104.400 11,901.60

630-80342  
 

0520 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 15.300

EACH 0.000 0.00

114.00000 15.300 1,744.20

630-80343  
 

0525 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,640.000 1,359.000

SF  0.000 0.00

19.00000 1,359.000 25,821.00

630-80344  
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 PORTABLE MESSAGE SIGN PANEL 6.000 5.400

EACH 0.000 0.00

15,000.00000 5.400 81,000.00

630-80355  
 

0535 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.000 0.00

1,250.00000 3.600 4,500.00

630-80358  
 

0540 *DRUM CHANNELIZING DEVICE 200.000 156.600

EACH 0.000 0.00

47.00000 156.600 7,360.20

630-80360  
 

0545 GUARDRAIL TYPE 7 (TEMPORARY) 3,632.000 3,139.200

LF  129.600 129.60

1.00000 3,268.800 3,268.80

630-80376  
 

0550 *TRAFFIC CONE 600.000 540.000

EACH 0.000 0.00

10.00000 540.000 5,400.00

630-80380  
 

0555 *MOBILE PAVEMENT MARKING ZONE 5.000 4.000

DAY 0.000 0.00

1,000.00000 4.000 4,000.00

630-80520  
 

0560 IMPACT ATTENUATOR (TEMPORARY) 12.000 9.900

EACH 0.000 0.00

4,500.00000 9.900 44,550.00

630-85010  
 

0565 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

35,000.00000 1.800 63,000.00

630-85040  
 

0570 F/A MINOR CONTRACT REVISIONS 247,541.100 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0575 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0580 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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PCN: 13579-ALTBID1 ESTIMATE RUN 05/07/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019 09:01:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 F/A OJT COLORADO TRAINING PROGRAM 22,140.000 20,517.600

F A 1,622.400 1,622.40

1.00000 22,140.000 22,140.00

700-70022  
 

0590 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0600 F/A OBTAIN POWER FROM XCEL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0605 F/A LANDSCAPING 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0610 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0615 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

1000 ADDED ITEM (LUMP SUM)/ REPAIR AND RELOCATE ELECTRICAL 
WIRING (CMO #4)

1.000 0.180

L S 0.000 0.00

6,095.00000 0.180 1,097.10

900-00014  
 

1005 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 85.000 85.000

GAL 0.000 0.00

44.00000 85.000 3,740.00

627-00012  
 

1010 EROSION LOG (12 INCH) 1,314.000 1,234.000

LF  80.000 492.00

6.15000 1,314.000 8,081.10

208-00002  
 

1015 ADDED ITEM (LUMP SUM)/ STORM SEWER CONFLICT AT PIER 5 1.000 1.000

L S 0.000 0.00

17,944.50000 1.000 17,944.50

900-00014  
 

1020 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

13,089.86000 1.000 13,089.86

900-00014  
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PCN: 13579-ALTBID1 ESTIMATE RUN 05/07/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019 09:01:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1021 ADDED ITEM (LUMP SUM)/ MODIFY BRIDGE RAIL (SMA OVERLAY
CMO #16)

1.000 1.000

L S 0.000 0.00

9,603.00000 1.000 9,603.00

900-00014  
 

1022 ADDED ITEM (LUMP SUM)/ MODIFY EXPANSION DEVICE (SMA 
OVERLAY CMO #16)

1.000 1.000

L S 0.000 0.00

2,700.00000 1.000 2,700.00

900-00014  
 

1023 WATERPROOFING (MEMBRANE) WATERPROOF MEMBRANE (SMA 
OVERLAY CMO #16)

8,060.000 0.000

SY  0.000 0.00

9.82000 0.000 0.00

515-00120  
 

1024 STONE MASTIC ASPHALT (FIBERS) (ASPHALT) SMA (SMA 
OVERLAY CMO #16)

1,330.000 0.000

TON 0.000 0.00

87.90000 0.000 0.00

403-09121  
 

1025 ADDED ITEM (LUMP SUM)/ NEW SWMP PERMIT IMPLEMENTATION 122,859.000 122,859.000

L S 0.000 0.00

1.00000 122,859.000 122,859.00

900-00014  
 

1026 ADDED ITEM (LUMP SUM)/ MOBILIZATION/ OVERHEAD (SMA 
OVERLAY CMO #16)

1.000 0.000

L S 0.000 0.00

23,235.35000 0.000 0.00

900-00014  
 

CAT 0200 $302,064.55 2,903,987.38CURRENT AMT 4,629,468.01 $$

CAT NO0201 ROADWAY - ITS 

0620 *DRILLED CAISSON (48 INCH) 92.000 31.500

LF  0.000 0.00

250.00000 31.500 7,875.00

503-00048  
 

0625 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 9.000 6.000

EACH 0.000 0.00

13,000.00000 6.000 78,000.00

604-39050  
 

0625 MATERIAL ALLOWANCE STOCK PILE MATERIAL (MH TMS) 6.000

EACH 0.000 0.00

2,394.00000 6.000 14,364.00

0630 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 0.000

LF  0.000 0.00

16.10000 0.000 0.00

606-00301  
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PCN: 13579-ALTBID1 ESTIMATE RUN 05/07/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019 09:01:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - ITS 

0635 *GUARDRAIL TYPE 7 (STYLE CA) 50.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-00710  
 

0640 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

952.00000 0.000 0.00

606-01370  
 

0645 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,010.00000 0.000 0.00

606-02003  
 

0650 *LOCATION MARKER (FIBER OPTIC)(DOME) 25.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

612-00260  
 

0655 *2 INCH ELECTRICAL CONDUIT (BORED) 11,000.000 5,155.000

LF  1,195.000 10,755.00

9.00000 6,350.000 57,150.00

613-00206  
 

0655 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR 2" CONDUIT
(BOR)

5,845.000

LF  -1,195.000 -1,027.70

0.86000 4,650.000 3,999.00

0660 *3 INCH ELECTRICAL CONDUIT 150.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

613-00300  
 

0665 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,704.000 12,369.000

LF  1,335.000 7,342.50

5.50000 13,704.000 75,372.00

613-01200  
 

0665 MATERIAL ALLOWANCE STOCK PILE MATERIAL FOR 2" CONDUIT 
(P)

0.000

LF  0.000 0.00

1.12000 0.000 0.00

0665 MATERIAL ALLOWANCE STOCK PILE MATERIAL FOR 2" CONDUIT 
(P)

631.000

LF  -631.000 -542.66

0.86000 0.000 0.00

0670 *PULL BOX (24"X36"X24") 18.000 8.000

EACH 3.000 3,300.00

1,100.00000 11.000 12,100.00

613-07023  
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PCN: 13579-ALTBID1 ESTIMATE RUN

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - ITS 

0670 MATERIAL ALLOWANCE STOCK PILE MATERIALS (PULL BOXES) 0.000

EACH 0.000 0.00

395.00000 0.000 0.00

0675 *VARIABLE MESSAGE SIGN 1.000 0.080

EACH 0.000 0.00

132,000.00000 0.080 10,560.00

614-10120  
 

0675 MATERIAL ALLOWANCE STOCK PILE MATERIALS VMS 0.940

EACH 0.000 0.00

106,975.00000 0.940 100,556.50

0680 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.070

EACH 0.930 37,200.00

40,000.00000 1.000 40,000.00

614-32400  
 

0685 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 0.000

EACH 0.000 0.00

980.00000 0.000 0.00

614-72878  
 

0690 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO WAVE TYPE) 3.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

614-72884  
 

0690 MATERIAL ALLOWANCE STOCK PILE MATERIAL (TSVDA MICRO 
WAVE)

3.000

EACH 0.000 0.00

4,915.00000 3.000 14,745.00

0695 *SPREAD SPECTRUM RADIO 3.000 0.000

EACH 1.000 2,400.00

2,400.00000 1.000 2,400.00

614-86002  
 

0695 MATERIAL ALLOWANCE STOCK PILE MATERIALS (SPECTRUM 
RADIO)

3.000

EACH -1.000 -1,575.00

1,575.00000 2.000 3,150.00

0700 *CONTROLLER (TYPE 170E) 5.000 0.000

EACH 5.000 38,500.00

7,700.00000 5.000 38,500.00

614-86245  
 

0700 MATERIAL ALLOWANCE STOCK PILE MATERIALS (CONTROLLET 
TYPE 170E)

5.000

EACH -5.000 -24,850.00

4,970.00000 0.000 0.00
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PCN: 13579-ALTBID1 ESTIMATE RUN 05/07/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019 09:01:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - ITS 

0705 *OPTICAL TRANSCEIVER 12.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

614-87020  
 

0705 MATERIAL ALLOWANCE STOCK PILE MATERIALS OPTIC 
TRANSCEIVER

12.000

EACH 0.000 0.00

1,312.33333 12.000 15,748.00

0710 *VIDEO OPTICAL TRANSCEIVER 6.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

614-87028  
 

0710 MATERIAL ALLOWANCE STOCK PILE MATERIALS VOT 6.000

EACH 0.000 0.00

1,134.00000 6.000 6,804.00

0715 *CLOSED CIRCUIT TELEVISION 3.000 0.000

EACH 3.000 27,000.00

9,000.00000 3.000 27,000.00

614-87320  
 

0715 MATERIAL ALLOWANCE STOCK PILE MATERIALS CCTV 3.000

EACH -3.000 -5,187.00

1,729.00000 0.000 0.00

0720 *CLOSED CIRCUIT TELEVISION POLE 3.000 0.000

EACH 3.000 31,605.00

10,535.00000 3.000 31,605.00

614-87325  
 

0725 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

8,800.00000 0.000 0.00

614-87350  
 

0730 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 6,000.000 0.000

LF  4,840.000 15,972.00

3.30000 4,840.000 15,972.00

614-87424  
 

0730 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOC (S MODE) 
(24S)

4,000.000

LF  -4,000.000 -1,085.20

0.27130 0.000 0.00

0735 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 3,000.000 0.000

LF  0.000 0.00

2.85000 0.000 0.00

614-87448  
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PCN: 13579-ALTBID1 ESTIMATE RUN

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - ITS 

0735 MATERIAL ALLOWANCE FOC (S MODE)(48 S) 3,000.000

LF  0.000 0.00

0.41500 3,000.000 1,245.00

0740 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 9,000.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

614-87496  
 

0740 MATERIAL ALLOWANCE FOC (S MODE) (96 S) 9,000.000

LF  0.000 0.00

0.76630 9,000.000 6,896.70

CAT 0201 $139,806.94 564,042.20CURRENT AMT 805,936.00 $$

CAT NO0300 STRUCTURE E-17-QK 

0745 *STRUCTURE EXCAVATION 4,104.000 4,104.000

CY  0.000 0.00

8.00000 4,104.000 32,832.00

206-00000  
 

0750 *STRUCTURE BACKFILL (CLASS 1) 1,271.000 1,271.000

CY  0.000 0.00

28.00000 1,271.000 35,588.00

206-00100  
 

0751 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR STRUCTURAL 
BACK FILL (CLASS 1)

-603.890 -603.890

DOL 0.000 0.00

1.00000 -603.890 -603.89

900-00006  
 

0755 *STRUCTURE BACKFILL (CLASS 2) 3,500.000 2,322.000

CY  497.000 3,976.00

8.00000 2,819.000 22,552.00

206-00200  
 

0760 *MECHANICAL REINFORCEMENT OF SOIL 1,727.000 1,727.000

CY  0.000 0.00

20.00000 1,727.000 34,540.00

206-00360  
 

0765 *DRILLED CAISSON (48 INCH) 1,723.000 1,723.000

LF  0.000 0.00

250.00000 1,723.000 430,750.00

503-00048  
 

0770 *BLOCK FACING 551.000 535.000

SF  0.000 0.00

15.00000 535.000 8,025.00

504-04410  
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PCN: 13579-ALTBID1 ESTIMATE RUN 05/07/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019 09:01:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QK 

0775 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 93.000 0.000

CY  0.000 0.00

350.00000 0.000 0.00

507-00100  
 

0780 PROVIDE TEMPORARY SUPPORT 1.000 0.890

L S 0.000 0.00

600,000.00000 0.890 534,000.00

509-08100  
 

0785 BEARING DEVICE (TYPE III) 8.000 8.000

EACH 0.000 0.00

10,000.00000 8.000 80,000.00

512-00103  
 

0786 ADDED ITEM (LUMP SUM)/ REVISED FIXED BEARING DETAIL (S
CONCRETE AND REBAR)

1.000 1.000

L S 0.000 0.00

159,388.00000 1.000 159,388.00

900-00014  
 

0790 BRIDGE DRAIN (SPECIAL) 17.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

513-00690  
 

0790 MATERIAL ALLOWANCE MATERIAL FOR BRIDGE DRAINS 0.000

EACH 0.000 0.00

6,147.12000 0.000 0.00

0790 MATERIAL ALLOWANCE STOCK PILE MATERIALS 17.000

EACH 0.000 0.00

3,495.88000 17.000 59,429.96

0795 *CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

0800 BRIDGE EXPANSION DEVICE (0-9 INCH) 62.000 31.000

LF  31.000 37,200.00

1,200.00000 62.000 74,400.00

518-01009  
 

0800 MATERIAL ALLOWANCE STOCK PILE MATERIALS 31.000

LF  -31.000 -31,387.50

1,012.50000 0.000 0.00

0805 BRIDGE EXPANSION DEVICE (0-15 INCH) 31.000 31.000

LF  0.000 0.00

2,000.00000 31.000 62,000.00

518-01015  
 



CONTID: C13579-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 13579-ALTBID1 ESTIMATE RUN

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QK 

0805 MATERIAL ALLOWANCE STOCK PILE MATERIAL 0.000

LF  0.000 0.00

1,700.00000 0.000 0.00

0810 *CONCRETE CLASS B (WALL) 2.000 2.000

CY  0.000 0.00

500.00000 2.000 1,000.00

601-01050  
 

0815 *CONCRETE CLASS D (BRIDGE) 3,532.001 3,532.001

CY  0.000 0.00

450.00000 3,532.001 1,589,400.45

601-03040  
 

0815 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR PIER CAP PT
BARS

0.000

CY  0.000 0.00

17.31350 0.000 0.00

0820 CONCRETE CLASS S50 139.000 138.960

CY  0.000 0.00

600.00000 138.960 83,376.00

601-05050  
 

0821 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR LOW STRENGTH
CONCRETE (CLASS S50)

-10,589.480 -10,589.480

DOL 0.000 0.00

1.00000 -10,589.480 -10,589.48

900-00006  
 

0822 CONCRETE CLASS S50 LOW STRENGTH CONCRETE 
(SPLICES1,2,5)

-23.100 -23.100

CY  0.000 0.00

600.00000 -23.100 -13,860.00

601-05050  
 

0825 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000

SY  0.000 0.00

2.90000 0.000 0.00

601-40250  
 

0830 *STRUCTURAL CONCRETE COATING 19,775.000 0.000

SY  0.000 0.00

6.30000 0.000 0.00

601-40300  
 

0835 *REINFORCING STEEL (EPOXY COATED) 956,640.000 956,640.000

LB  0.000 0.00

1.00000 956,640.000 956,640.00

602-00020  
 

0840 *BRIDGE RAIL TYPE 7 4,850.000 3,070.000

LF  1,780.000 96,120.00

54.00000 4,850.000 261,900.00

606-10700  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QK 

0845 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 2,970.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

607-53137  
 

0845 MATERIAL ALLOWANCE STOCK PILE MATERILAS FENCE CL 36" 2,969.999

LF  0.000 0.00

13.50343 2,969.999 40,105.17

0850 *3/4 INCH ELECTRICAL CONDUIT 175.000 175.000

LF  0.000 0.00

28.00000 175.000 4,900.00

613-00075  
 

0855 *2 INCH ELECTRICAL CONDUIT 11,492.000 9,272.000

LF  2,220.000 9,990.00

4.50000 11,492.000 51,714.00

613-00200  
 

0855 MATERIAL ALLOWANCE STOCKPILE MATERIALS 0.000

LF  0.000 0.00

0.86000 0.000 0.00

0855 MATERIAL ALLOWANCE STOCKPILE MATERIALS 2" ELEC CONDUIT 0.000

LF  0.000 0.00

1.10451 0.000 0.00

0860 *PRESTRESSING STEEL STRAND 18,074.000 18,074.000

MKFT 0.000 0.00

32.00000 18,074.000 578,368.00

618-00002  
 

0860 MATERIAL ALLOWANCE DUCT & HARDWARE (UNIT 1) 0.000

MKFT 0.000 0.00

4.70240 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 1) 0.000

MKFT 0.000 0.00

15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 2) 0.000

MKFT 0.000 0.00

15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE DUCT  BPS  (UNIT 2) 0.000

MKFT 0.000 0.00

4.53610 0.000 0.00
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PCN: 13579-ALTBID1 ESTIMATE RUN

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QK 

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 1) 0.000

MKFT 0.000 0.00

15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 2) 0.000

MKFT 0.000 0.00

15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 1) 0.000

MKFT 0.000 0.00

15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 2) 0.000

MKFT 0.000 0.00

15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STRAND AH GROUT (UNIT 2) 0.000

MKFT 0.000 0.00

15.75980 0.000 0.00

0860 MATERIAL ALLOWANCE STOCK PILE CORRECTION FOR REMAINING 0.000

MKFT 0.000 0.00

27.17661 0.000 0.00

0865 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 INCHES) 44,734.000 44,734.000

SF  0.000 0.00

8.00000 44,734.000 357,872.00

618-06032  
 

0865 MATERIAL ALLOWANCE PRE-CAST DECK PANELS 0.000

SF  0.000 0.00

4.47000 0.000 0.00

0865 MATERIAL ALLOWANCE PRE-CAST DECK PANELS 0.000

SF  0.000 0.00

4.47000 0.000 0.00

0870 *PRECAST CONCRETE U GIRDER (U84)(CURVED) 4,461.000 4,461.000

LF  0.000 0.00

880.50000 4,461.000 3,927,910.50

618-10384  
 

0870 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR SEGMENTS 
4L, 4R, 6L, 6R

0.000

LF  0.000 0.00

567.53000 0.000 0.00
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PCN: 13579-ALTBID1 ESTIMATE RUN

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-QK 

0870 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR SEGMENTS 
2R, 2L, 19L

0.000

LF  0.000 0.00

567.53000 0.000 0.00

0870 MATERIAL ALLOWANCE 3L, 3R, 5L, 5R, 7L, 7R,7L, 8L, 8R, 
9L, 9R, 19R

0.000

LF  0.000 0.00

567.53000 0.000 0.00

0870 MATERIAL ALLOWANCE 1R, 1L, 10R, 10L, 12R, 12L 0.000

LF  0.000 0.00

567.53000 0.000 0.00

0870 MATERIAL ALLOWANCE 13R 14R 14L 15R 16R 16L 18R 18L 20R
20L

0.000

LF  0.000 0.00

567.53000 0.000 0.00

0871 ADDED ITEM (LUMP SUM)/ REPLACE TENDON L3-6A 1.000 1.000

L S 0.000 0.00

14,567.00000 1.000 14,567.00

900-00014  
 

0872 ADDED ITEM (LUMP SUM)/ PT BAR RELOCATION 4,667.700 4,667.700

L S 0.000 0.00

1.00000 4,667.700 4,667.70

900-00014  
 

0873 ADDED ITEM (LUMP SUM)/ SPLICE 7 RELOCATION 1.000 1.000

L S 0.000 0.00

37,295.57000 1.000 37,295.57

900-00014  
 

0874 ADDED ITEM (LUMP SUM)/ REBAR BENDING AT GIRDER SPLICES 1.000 1.000

L S 0.000 0.00

7,562.75000 1.000 7,562.75

900-00014  
 

CAT 0300 $115,898.50 9,425,730.73CURRENT AMT 9,790,380.10 $$

CAT NO0301 WALL E-17-CL 

0869 *ADDED ITEM (LUMP SUM)/ DE-ICING SYSTEM 1.000 1.000

L S 0.000 0.00

239,361.52000 1.000 239,361.52

900-00014  
 

0875 *STRUCTURE EXCAVATION 489.000 489.000

CY  0.000 0.00

8.00000 489.000 3,912.00

206-00000  
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PCN: 13579-ALTBID1 ESTIMATE RUN 05/07/2008

PROJECT: C2706-033 - Alt. 1 Conc. Def. ESTIMATE NO: 0019 09:01:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL E-17-CL 

0880 *STRUCTURE BACKFILL (CLASS 1) 1,438.000 1,438.000

CY  0.000 0.00

28.00000 1,438.000 40,264.00

206-00100  
 

0885 *MECHANICAL REINFORCEMENT OF SOIL 890.000 890.000

CY  0.000 0.00

20.00000 890.000 17,800.00

206-00360  
 

0890 *BLOCK FACING 2,285.000 2,127.000

SF  0.000 0.00

15.00000 2,127.000 31,905.00

504-04410  
 

0895 *CONCRETE CLASS B (WALL) 6.000 6.000

CY  0.000 0.00

500.00000 6.000 3,000.00

601-01050  
 

0900 *CONCRETE CLASS D (BRIDGE) 58.000 30.290

CY  27.510 12,379.50

450.00000 57.800 26,010.00

601-03040  
 

0905 *REINFORCING STEEL (EPOXY COATED) 4,035.000 87.000

LB  3,948.000 3,948.00

1.00000 4,035.000 4,035.00

602-00020  
 

CAT 0301 $16,327.50 366,287.52CURRENT AMT 368,747.52 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0910 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

60,000.00000 1.000 60,000.00

620-00005  
 

0915 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00012  
 

0920 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

620-00020  
 

CAT 0400 $0.00 103,500.00CURRENT AMT 103,500.00 $$

PROJECT TOTAL 574,097.49 $ 13,363,547.83CURRENT AMT 15,698,031.63 $$


